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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        P00004 
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents 
payment in full for both time and money for any and all costs, impact effect, and for delays and 
disruptions arising out of, or incidental to, the work as herein revised. 
 
The purpose of this modification is for:  

 
A. A change to the funding source for the following items: 
 

1. DELETE 1.58 acres for ETA-1 CHB DEMO RANGE from Marine Corps Base and ADD 
1.58 acres to Training and Operations.   

 
2. DELETE 19.96 acres for ETA-1 CHB DEMO RANGE ADMIN from Marine Corps Base 

and ADD 19.96 acres for ETA-1 CHB DEMO RANGE ADMIN to Training and Operations.   
 

There is no change to the contract price for this change for any year.  
 

B.  REMOVE 7 acres from K-510/GAC Level SI-6 from the entire contract.  
 

The above removal decreases each Option Year by the following:  
  
Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

SI‐6  ‐7  ($3,320.10)  ($3,417.96)  ($3,515.40)  ($3,613.26) 
 

 C.  The following areas were removed from Marine Corps Base for each year: 
 

1. DELETE 104.15 acres for THE OLD LANDFILL SI-4 from the entire contract. 
 

2. DELETE 90.74 acres for THE NEW LANDFILL SI-4 from the entire contract.  
 

3. DELETE 6.14 acres for ROAD SHOULDERS SI-1 from the entire contract. 
 

 The above removals decreased each Option Year by the following: 
 

Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

SI‐4  ‐194.89  ($77,940.41)  ($79,748.99)  ($82,017.51)  ($84,052.16) 

SI‐1  ‐6.14  (1,054.55)  ($1,081.44)  ($1,108.15)  (1,134.86) 
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D.   The following frequencies were removed for each year due to incorrect ELIN quantities issued 
with the awarded contract: 

 
1. REMOVE 1 SI-6 cut from ELIN B002AC, ELIN C002AC, ELIN D002AC, ELIN E002AC 

for 657.63 acres. 
 

2. REMOVE 3 SI-4 cuts from ELIN B002AA, ELIN C002AA, ELIN D002AA, ELIN E002AA 
for 3 acres. 

 
 

The above removals decrease each Option Year by the following: 
 

Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

SI‐6  ‐657.63  ($51,985.65)  ($53,517.93)  ($55,043.63)  ($56,575.91) 

SI‐4  ‐3  (899.82)  ($920.70)  ($946.89)  (970.38) 
 

E.  The following frequencies are being added for each year due to incorrect ELIN quantities issued 
with the awarded contract:   
 

1. ADD 7 SI-5 cuts to ELIN B002AB, ELIN C002AB, ELIN D002AB, ELIN E002AB for 19.7 
acres.  Schedule changed from cutting grass every other week to Grass shall cut be two times 
per month to a height of 2 inches beginning the first full week in April thru October. 

 
2. ADD 1 SI-3 cut to ELIN B001AE, ELIN C001AE, ELIN D001AE, ELIN E001AE for 26.77 

acres.  
 

The above additions increase each Option Year by the following:  
  
Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

SI‐5  7  $6,652.30  $6,823.29  $6,973.60  $7,173.56 

SI‐3  1  $1,395.79  $1,431.66  $1,462.71  $1,501.53 
 

F. The following areas are added to Training and Operations for the entire contract: 
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AREA  CUT LEVEL  ACERAGE 

K‐510  SI‐5  7 

SR‐8  SI‐6  191 

SR‐7 AMMO  SI‐6  4 

SR‐6  SI‐6  171 

F‐5  SI‐6  31 

CAMP DAVIS SOUTH AFD SEIZURE  SI‐6  23 

MAC‐1  SI‐6  2 

MAC‐2  SI‐6  1 

MAC‐3  SI‐6  1 

MAC‐3 MOCK HOUSE  SI‐6  1 

MAC‐4  SI‐6  1 

MAC‐5  SI‐6  1 

MAC‐6  SI‐6  3 

MOUT MOBILE  SI‐6  15 

MOUT LEJEUNE FOB  SI‐6  2 

MOUT FARMHOUSE  SI‐6  2 

MOUT CTF LEJEUNE  SI‐6  20 

DODGE CITY  SI‐6  2 

GSRA FOB  SI‐6  7 

TLZ HAWK FOB  SI‐6  5 

L‐5  SI‐6  60 

SR‐10 RANGE OPERATIONS CENTER  SI‐6  8 

SR‐7 RANGE OPERATIONS CENTER  SI‐6  1 

SR‐6 RANGE OPERATIONS CENTER  SI‐6  2 

SR‐8 RANGE OPERATIONS CENTER  SI‐6  2 

MILE HAMMOCK BAY PIER  SI‐6  4 

SR‐9 RANGE OPERATIONS CENTER  SI‐6  5 

G29 A/B   SI‐6  18.46 

K‐402  SI‐6  7 

VL‐1   SI‐7  3 

VL‐4  SI‐7  1 

VL‐2  SI‐7  2 

SR‐9   SI‐8  211 

GP‐21  SI‐8  15 

G‐5   SI‐9  26.3 

SR‐10   SI‐9  623 

SR‐7  SI‐9  155 
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The above additions increase each Option Year by the following: 
  
Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

SI‐5  7  $4,923.52  $5,045.04  $5,151.86  $5,293.96 

SI‐6  191  $113,511.3  $116,181.48  $118,840.20  $121,510.38 

SI‐6  399.46  $189,463.88  $195,048.33  $200,608.81  $206,193.26 

SI‐7  6  $2,391.06  $2,367.96  $2,426.76  $2,488.92 

SI‐8  226  $84,731.92  $85,861.92  $89,541.20  $91,114.16 

SI‐9  623  $160,646.78  $162,303.96  $166,440.68  $169,343.86 

SI‐9  181.3  $32,246.02  $33,090.88  $33,932.11  $34,776.97 
 
 
G. The following areas are added to the entire contract for Marine Corps Base, maps are provided for 
each area:  
 

AREA 
CUT 

LEVEL 
ACERAGE 

NEW RIVER 
PLANTATION 

I-2 2.71 

CHB DEMO RANGE 
BUNKERS 

I-2 0.74 

SRR 1022 I-2 0.12 

BB-274     I-2 2 

BB-275     I-2 1.17 
ASP PACKAGE AREA 
RD SHOULDERS 

SI-1 3.89 

VERONA ROAD 
SHOULDERS 

SI-1 25.19 

ASP ROAD 
SHOULDERS FROM 
MCHUGH RD TO 
MARINES RD 

SI-1 16.88 

ASP PACKAGE AREA 
MOUNDS 

SI-2 0.66 

ASP PACKAGE AREA 
COMMON AREA  

SI-4 3.63 

 
 
 

The above additions increase each Option Year by the following: 
 
Level   Acreage  Option Year 1  Option Year 2  Option Year 3  Option Year 4 

I‐2  6.74  $3,891.95  $4,012.46  $4,060.98  $4,169.36 

SI‐1  45.96  $8,169.39  $8,370.69  $8,570.62  $8,770.55 

SI‐2  0.66  $556.22  $566.97  $582.33  $597.67 

SI‐4  3.63  $1,495.27  $1,528.96  $1,571.21  $1,609.11 
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H.  Based on all the above changes, the contract is increased for FFP by the following:  
 

Option Year 1 is increased by $474,874.87 
 
Option Year 2 is increased by $483,946.58 
 
Option Year 3 is increased by $497,531.49 
 

  Option Year 4 is increased by $508,196.72 
 
I.  The following are changes for IDIQ to ADD additional quantities and ELINS: 
 

1. ADD 100 acres estimated quantity for ELIN B705, C705, D705, E705 priced at the 
following:  

B705-126.64 
C705-128.70 
D705-131.32 
E705-134.10 

 
2. ADD 100 acres estimated quantity for ELIN B706, C706, D706, E706 priced at the 

following:  
  B706-126.64 
  C706-128.70 
  D706-131.32 
  E706-134.10 
 

3. ADD ELIN B711, C711, D711, E711 for an estimated quantity of 10 acres priced at the 
following:  
  B711-126.64 
  C711-128.70 
  D711-131.32 
  E711-134.10 
 

4. ADD ELIN B712, C712, D712, E712 for an estimated quantity of 500 acres priced at the 
following:  

   B712-126.64 
C712-128.70 
D712-131.32 
E712-134.10 

 
J.  Based on the above changes, the contract is increased for IDIQ by the following:  
 

Option Year 1 is increased by $89,914.40 
 
Option Year 2 is increased by $91,377.00 
 
Option Year 3 is increased by $93,237.20 
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Option Year 4 is increased by $95,211.10 
 
K. As a result of the above, remove/add the following attachments: 
 

1. Remove Attachment J-0200000-04 (P00003) FFP Exhibit Line Item Numbers (ELINS) and 
replace with the enclosed, revised J-0200000-04 FFP ELINS (P00004).  

2. Remove Attachment J-0200000-05 (P00003) IDIQ ELINS and replace with the enclosed, 
revised J-0200000-05 (P00004).  

3. Remove Attachment J-1503050-03 Work Requirements and Frequencies (P00003) and 
replace with the enclosed, revised J-1503050-03 Work Requirements and Frequencies 
(P00004). 

4. Add additional site maps to Attachment J-1503050-07 Site Maps 
5. Remove Annex 1503050 and replace with the revised Annex 1503050 (P00004).   

 
L.  The funding for this modification will be executed via a modification 01 to Task Order 0005. 

 
M.   Effective date for the modification is 28 March 2014. 

 
      N.   All other terms and conditions remain unchanged. 

 
  
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $564,789.27 from $2,668,935.72 to $3,233,724.99.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0003  
                The pricing detail quantity has increased by 474,874.87 from 1,105,285.08 to 1,580,159.95.  
                The total cost of this line item has increased by $474,874.87 from $1,105,285.08 to $1,580,159.95.  
 
 
 
        CLIN 0004  
                The pricing detail quantity has increased by 89,914.40 from 247,455.95 to 337,370.35.  
                The total cost of this line item has increased by $89,914.40 from $247,455.95 to $337,370.35.  
 
 
 
        CLIN 0005  
                The pricing detail quantity has increased by 483,946.58 from 1,134,975.39 to 1,618,921.97.  
                The total cost of this line item has increased by $483,946.58 from $1,134,975.39 to $1,618,921.97.  
 
 
 
        CLIN 0006  
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                The pricing detail quantity has increased by 91,377.00 from 252,619.40 to 343,996.40.  
                The total cost of this line item has increased by $91,377.00 from $252,619.40 to $343,996.40.  
 
 
 
        CLIN 0007  
                The pricing detail quantity has increased by 497,531.49 from 1,165,153.83 to 1,662,685.32.  
                The total cost of this line item has increased by $497,531.49 from $1,165,153.83 to $1,662,685.32.  
 
 
 
        CLIN 0008  
                The pricing detail quantity has increased by 93,237.20 from 257,699.35 to 350,936.55.  
                The total cost of this line item has increased by $93,237.20 from $257,699.35 to $350,936.55.  
 
 
 
        CLIN 0009  
                The pricing detail quantity has increased by 508,196.72 from 1,195,540.28 to 1,703,737.00.  
                The total cost of this line item has increased by $508,196.72 from $1,195,540.28 to $1,703,737.00.  
 
 
 
        CLIN 0010  
                The pricing detail quantity has increased by 95,211.10 from 263,138.55 to 358,349.65.  
                The total cost of this line item has increased by $95,211.10 from $263,138.55 to $358,349.65.  
 
DELIVERIES AND PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 0004 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
(End of Summary of Changes)  
 




